

2020 Workplan	Output	Timing
Serious Injury Fatality Prevention Reporting	Reporting and sharing of aligned Serious Injury Fatality incidents with: - an established distribution network to share lessons across industry and - to provide guidance to industry on where attention is needed	Q1-Q2 2020
MAG Safety Alert Build	BCFSC Website resource for sharing and searching for Safety Alerts related to sawmill activities.	Q1-2020
BCFSC Website Resources build: - EHS Incident and Near Miss Forms (Q1-2020) - Control Isolating Devices (Q1-2020) - Winter Preparedness (Q1- 2020) - Hand Injury Reduction (Q2-2020) - Lockout (Q2-2020) - Package Handling(Q2-2020) - Safeguarding (Q3-2020) - Regulatory Requirements schedule (Q3-2020) - Slips, Trips and Falls (Q3-2020) - Fall from Elevation (Q4-2020) - Hot work (Q4-2020) - Emergency Drills (Q4-2020)	Build and roll-out BCFSC Website resources for sawmills to access for use within their worksites.	2020
BCFSC Website Resource for Safety moment and pre-job meeting talks	BCFSC Website resource for monthly Safety topics and printable media that sawmills can use to support pre-job meetings and JOSCH. These resources will be distributed through established distribution lists and through social media on a pre-determined schedule.	2020
Quarterly BCFSC Sponsored Webinars/Training	Coordinate and administer quarterly webinars and/or training based on content input from MAG	2020
Hazard ID for worker resources	Look at existing resources and develop online training for hazard recognition for sawmill workers	Q4-2020
MAG-SAFE Audit Oversight	Work with MAG to develop audit plan and ensure that competent MAG-SAFE auditors are assigned and available for schedule. Provide governance for audit QA activities, and provide a yearly MAG-SAFE Audit Program report at end of Q4 for MAG. Q1 Review analytics from year 1 results.	2020
Better Incident Analysis & Benchmarking	Leveraging MAG dashboard outputs to inform direction of MAG priorities	2020

Potential Workplan items	Output	Timing
Small sawmill CISD project	<b>NOTE:</b> Work with WSBC and UBSafe to identify potential target for small employer pilot for CISD program. This work is dependent on BCFSC being successful in obtaining a separate funding proposal to WorkSafeBC for this initiative.	tbd
Manufacturing Competency Development	<b>NOTE:</b> BCFSC to look at potential funding for this initiative with AEST. BCFSC will determine costs for this, and will present to MAG early in 2020 if AEST funding not available, so MAG can decide whether initiative should be funded through MAG levy.	tbd
Disability Management Resources	<b>NOTE:</b> BCFSC to work with MAG to conduct discovery and scoping exercise for WSBC's Recover at Work program for possible MAG program development. WorkSafeBC Workshop in Q3-2019 and will determine future plans for this initiative after that	tbd



\_\_\_\_\_  
Board Chair

September 26, 2019

\_\_\_\_\_  
Date